

PRODUCTION ACTIVITY

PMO Recovery Briefing Studio

Create a Sponsor-Ready Project Artifact

Duration: 30 minutes | Work: PMO team of 4–5 | Output: written and oral recovery briefing

Production mission. Transform your charter, WBS, schedule, dashboard diagnosis, and crisis decision into one professional recovery briefing. The final product must enable the sponsor to understand the issue and make a specific decision.

1. Required Product

Produce a one-page written briefing and a maximum three-minute oral presentation containing:

- 1. executive status and evidence;
- 2. root cause or clearly labeled uncertainty;
- 3. impact on scope, schedule, cost, quality, risk, and stakeholders;
- 4. recommended corrective actions;
- 5. revised pilot scope and milestone plan;
- 6. monitoring indicators and escalation thresholds; and
- 7. one explicit sponsor decision request.

2. Product Standards

The artifact must be concise, evidence-based, feasible, transparent about uncertainty, understandable without verbal explanation, and consistent across text, numbers, and recommendations.

Do not hide delays, invent resources, remove essential testing, or present an AI-generated recommendation that the team cannot defend.

3. Executive Status

Overall status

☐ Green ☐ Amber ☐ Red

Reporting point

Week: _____ Prepared by: _____

One-sentence status

Indicator	Planned	Actual / forecast	Meaning
Progress			
Cost			
Modules			
Critical defects			

4. Problem and Cause

Verified problem:

Evidence:

Root cause, contributing cause, or current uncertainty:

5. Impact Assessment

Dimension	Current impact	Expected consequence without action
Scope		
Schedule		
Cost		
Quality / security		
Stakeholders		
Team capacity		

6. Corrective-Action Plan

Action	Specific change	Owner	Deadline	Success evidence
Stop				
Start				
Continue				
Escalate				

7. Revised Pilot Scope

Protect for week 12	Defer after pilot	Requires sponsor decision
---------------------	-------------------	---------------------------

Explain the trade-off in one sentence:

8. Recovery Milestones

Week	Required milestone	Acceptance evidence
9		
10		
11		
12		

9. Monitoring and Escalation

Indicator	Target	Escalation threshold	Response if threshold is crossed
Integration tests passing			
Critical bugs open			
Schedule progress			
Cost forecast			

10. Sponsor Decision Request

Use a decision statement, not a general request for support.

By _____ (date/time), the PMO requests approval to _____ because _____. If approval is not received, the expected consequence is _____.

11. Three-Minute Presentation Plan

Time	Speaker	Message
0:00–0:30		Status and problem
0:30–1:15		Evidence and impact
1:15–2:15		Corrective actions and milestones
2:15–3:00		Sponsor decision and consequences

12. Quality Review and Rubric

Before presenting, exchange the draft with another team and check:

- ☐ Claims match the supplied evidence.
- ☐ Assumptions and uncertainties are labeled.
- ☐ Actions have owners, deadlines, and success measures.
- ☐ Scope choices protect essential pilot value.
- ☐ Testing, security, and transparent reporting remain present.
- ☐ The sponsor request is specific and decision-ready.

Criterion	Evidence expected	Points
Evidence and diagnosis	Accurate status, indicators, causes, and impacts	5
Corrective-action quality	Feasible, prioritized, owned, and time-bound actions	5
Control logic	Useful targets, thresholds, and escalation responses	5
Sponsor communication	Clear trade-off, decision request, and consequence	5
Professional product	Concise, consistent written and oral briefing	5
Total		25

13. Responsible AI Boundary

AI may help improve structure, clarity, or visual presentation after the team creates the evidence and recommendation. The team must verify every number, disclose meaningful AI assistance when requested, and remain able to defend every sentence.